Date
2015
2015
2016
2016
4/12/19
2016
2015
2016

04/16/18
04/23/18
04/28/18
05/24/18
05/24/18
05/25/18
06/08/18
06/20/18
06/29/18
08/27/18
10/24/18
11/29/18

8/15/19

8/21/19

9/12/19

10/5/19

10/5/19
10/15/19

Meyer Residence
One Lori Road, Monmouth Beach NJ

Construction Expenses 2015 - September 2020

Transaction

Freehold Soil Conservation District
Treasury, State of New Jersey DEP
Freehold Soil Conservation District
Treasury, State of New Jersey DEP
Freehold Soil Conservation District
Finishing Touch Asbestos Corporation

Simon Engineering
Simon Engineering
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Capital One Bank
Capital One Bank
Capital One Bank
Capital One Bank

Builder's General Supply
Capital One Bank

Description
Application fee
Application fee
Application fee
Application fee
Application fee
Asbestos removal
Boring test

Boring test
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials

Construction Expenses 2015 - December 2019

Updated: 09/21/2020

Amount Description Total

$975.00
$1,000.00
$975.00
$1,000.00
$1,004.00
$6,095.00
$1,500.00
$1,500.00
$12,000.00
$15,000.00
$37,020.42
$12,000.00
$15,000.00
$6,790.72
$14,993.45
$12,000.00
$15,000.00
$4,049.89
$4,547.02

$11,578.25
$1,925.74

$15,000.00
$13,516.89
$6,901.56
$6,901.56
$6,709.55

$4,954.00
$6,095.00

$3,000.00

9/28/20



11/9/19
11/9/19
11/29/19
12/4/19
12/26/19
1/2/20
02/05/20
2/5/20
03/03/20
3/3/20
4/6/20
4/12/19
11/9/19
11/9/19

7/2/20

9/2/20
2016

2015
2016

01/13/17
02/28/17
05/02/17
09/22/17
10/20/17
05/24/18

11/28/18
2/8/19

3/22/19
6/18/19
10/1/19
11/5/19
11/18/19
12/26/19

Builder's General Supply
Builder's General Supply
Capital One Bank

Builder's General Supply
Capital One Bank

Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply
Builder's General Supply

Builder's General Supply
Pabst Enterprises

Pabst Enterprises
Pabst Enterprises/Equipment

Pabst Enterprises

Pabst Enterprises

AMG Marine Construction, Inc.
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design
Michael Graves Architecture & Design

Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Building Materials
Canopy

Canopy
Canopy
Canopy

Canopy
Demolition

Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer
Designer

Construction Expenses 2015 - December 2019

$2,890.02
$2,890.02
$129.02
$4,436.59
$129.02
$1,326.43
636.50
$636.50
475.13
$475.13

$59.82
$12,810.00

$10,782.84
$10,782.84

$20,000.00
$23,560.00
$18,445.00
$52,500.00
$189,174.41
$4,687.50
$3,617.50
$2,050.00
$1,600.00
$600.00
$15,545.00

$4,758.35
$2,343.75

$2,500.00
$600.00
$2,002.20
$56,000.00
$471.17
$34,724.88

$225,019.23

$77,935.68
$18,445.00

$373,174.76

9/28/20



1/2/20| Sealing Concepts EIFS Caulking $16,875.00 $16,875.00
2016 JCP&L Electric $39.70
01/18/18 JCP&L Electric $3.81
02/14/18  JCP&L Electric $4.96
03/13/18 JCP&L Electric $3.81
04/12/18  JCP&L Electric $8.35
05/10/18 JCP&L Electric $4.48
06/20/18  JCP&L Electric $7.06
07/13/18 JCP&L Electric $6.10
08/16/18 JCP&L Electric $3.61
09/14/18 JCP&L Electric $5.16
10/12/18|JCP&L Electric $7.48
11/15/18 JCP&L Electric $6.80
12/12/18  JCP&L Electric $3.64
1/17/19 JCP&L Electric $3.63
2/15/19 JCP&L Electric $4.76
4/15/19|JCP&L Electric $3.48
5/15/19 JCP&L Electric $3.83
6/18/19 JCP&L Electric $3.46
7/15/19 JCP&L Electric $4.09
8/13/19| JCP&L Electric $4.07
9/13/19 JCP&L Electric $5.03
10/15/19  JCP&L Electric $26.14
11/11/19 JCP&L Electric $44.55
11/23/19 | JCP&L Electric $210.62
12/13/19 JCP&L Electric $95.41
1/14/20|JCP&L Electric $1.18
1/14/20 JCP&L Electric $68.54
2/10/20 JCP&L Electric $86.65
3/12/20 JCP&L Electric $76.05
4/13/20|JCP&L Electric $66.59
5/9/20 JCP&L Electric $4.68
6/15/20 JCP&L Electric $4.74

Construction Expenses 2015 - December 2019

9/28/20



7/13/20
8/14/20

9/14/20
2016

5/1/19
5/1/19
8/28/19
8/28/19
11/9/19
11/9/19
12/26/19
12/26/19

1/18/20

01/18/20
2016

2016
6/18/19
10/1/19
11/18/19
5/7/20
10/5/19

2016

01/27/17
07/08/17
12/06/17

02/24/18
3/29/19

4/19/19
03/02/18
04/07/18
05/25/18
07/13/18
08/06/18

JCP&L

JCP&L

JCP&L

Hood Electric LLC

Hood Electric LLC

Hood Electric LLC

MMSI Electrical Contracting
MMSI Electrical Contracting
MMSI Electrical Contracting
MMSI Electrical Contracting
Hood Electric LLC

Hood Electric LLC

MMSI Electrical Contracting

MMSI Electrical Contracting
Mobility Elevator & Lift Co.

EAM Associates

Michael Graves & Associates
Michael Graves & Associates
Michael Graves & Associates
Michael Graves & Associates

The Wood Stove & Fireplace Center
Jay Kennedy Mason Contractor

Jay Kennedy Mason Contractor
Jay Kennedy Mason Contractor
Jay Kennedy Mason Contractor

Jay Kennedy Mason Contractor
Jay Kennedy Mason Contractor

Jay Kennedy Mason Contractor

DSP Framers
DSP Framers
DSP Framers
DSP Framers
DSP Framers

Electric
Electric

Electric
Electrical Contractor

Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Electrical Contractor
Elevator

Energy efficiency rating
Engineering
Engineering
Engineering
Engineering
Fireplace
Foundation
Foundation
Foundation
Foundation
Foundation
Foundation
Foundation

Framing

Framing

Framing

Framing

Framing

Construction Expenses 2015 - December 2019

$4.79
$4.57

$4.79
$1,000.00

$7,300.00
$7,300.00
$27,700.00
$27,700.00
$40,500.00
$40,500.00
$2,000.00
$2,000.00

$52,500.00

52,500.00
$12,375.00

$700.00
$600.00
$2,002.20
$471.17
$1,695.00
$10,046.82
$80,000.00

$40,000.00
$4,000.00
$3,400.00

$4,000.00
$1,600.00

$1,775.00
$20,000.00
$40,000.00
$40,000.00
$20,000.00
$15,000.00

$836.61

$261,000.00
$12,375.00
$700.00

$4,768.37
$10,046.82

$134,775.00

9/28/20



10/12/18

12/19/18
1/17/19

8/16/19
6/4/20
5/7/19

11/29/19

1/2/20
1/28/20
3/3/20
4/2/20
5/7/20
6/3/20
7/2/20
8/3/20
8/27/20
2016
01/07/17
02/10/17
03/18/17
04/07/17
04/21/17
05/04/17
05/23/17
06/21/17
07/22/17
08/16/17
09/22/17
10/20/17
12/06/17
01/18/18
02/24/18
04/14/18

DSP Framers

DSP Framers
DSP Framers

DSP Framers

Nozle Garage Doors
NING

NING

NING
NING
NING
NING
NING
NING
NING
NING

NING
Faust Contracting Company

Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company

Framing

Framing
Framing

Framing
Garage Door
Gas

Gas

Gas
Gas
Gas
Gas
Gas
Gas
Gas
Gas

Gas
General contractor

General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor

Construction Expenses 2015 - December 2019

$8,000.00

$21,000.00
$1,450.00

$10,000.00
$1,650.00
$100.33
$50.00

$15.00
$10.00
$121.68
$28.96
$10.00
$10.00
$10.00
$10.00
$10.00
$36,923.42
$20,970.04
$12,361.95
$1,800.91
$822.46
$850.21
$133.96
$232.30
$1,230.00
$600.00
$1,662.71
$2,002.71
$2,569.29
$643.96
$4,487.55
$8,415.74
$18,000.00

$175,450.00
$1,650.00

$375.97

9/28/20



06/29/18
07/13/18
08/06/18
08/11/18
09/14/18
10/12/18
11/23/18

12/19/18
1/17/19

3/29/19
5/7/19
10/11/19
11/27/19

1/2/20
1/2/20

10/12/18
3/29/19

10/1/19
10/4/19
11/9/19

10/19/18
9/1/20
08/22/18

11/20/18
9/6/19

2015
2016
2016
01/30/17
04/26/17
08/23/17
10/30/17
01/31/18

Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Faust Contracting Company
Shorelands Construction Inc.
Shorelands Construction Inc.
Shorelands Construction Inc.

A & B Gutter Company

C&C Heating & Air Conditioning
C&C Heating & Air Conditioning

Rowan's
Rowan's
Rowan's

US Assure Insurance Service
Becker, LLC
Patrick Wells
Patrick Wells

Patrick Wells
Borough of Monmouth Beach

Borough of Monmouth Beach
Monmouth County Clerk

Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach

General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor
General contractor

Gutters
HVAC
HVAC
HVAC
HVAC
HVAC
Insurance
Legal
Painting
Painting
Painting
Permits
Permits
Permits
Permits
Permits
Permits
Permits

Permits

Construction Expenses 2015 - December 2019

$30,000.00
$20,936.21
$4,802.38
$5,105.62
$6,456.18
$4,837.95
$1,524.68

$3,206.30
$2,056.67

$6,187.28
$1,095.00
$54,188.82
$84,469.13

$147,470.65
$17,500.00

$11,810.00
$4,000.00

$25,000.00
$50,000.00
$75,000.00

$2,454.64
$1,500.00
$7,531.49
$3,756.53
$3,900.00
$200.00
$8,893.00
$80.00

$5,086.61
$5,086.60
$4,211.01
$4,211.00
$4,648.82

$486,044.08
17,500.00

$165,810.00

$2,454.64
$1,500.00

$15,188.02



04/28/18
05/10/18
08/27/18
10/24/18

4/12/19

5/23/19
10/28/19

01/28/20
1/28/20
2016

04/07/17
2016
01/21/17

05/20/17
9/9/19

10/2/19
11/4/19
11/29/19
12/26/19

1/28/20
2/26/20
3/24/20
4/27/20
08/11/18

09/14/18
3/29/19

6/28/19
7/23/19
7/29/19
8/15/19
8/21/19

9/9/19
9/12/19
10/1/19

Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach

Freehold Soil Conservation District

Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach
Acme Piling Company

Acme Piling Company

D Kelly Plumbing

Fred Burdge Jr. Inc.

Fred Burdge Jr. Inc.
Tardio Plumbing

Atlantic Plumbing Supply
Tardio Plumbing
Russell Reid

Russell Reid

Russel Reid

Russel Reid

Poor Johns

Poor Johns

More Core Construction
More Core Construction
More Core Construction
Monmouth Siding LLC
Monmouth Siding LLC
ArzeeSupply Corp of NJ
Capital One Bank
Capital One Bank
Monmouth Siding LLC
Capital One Bank
Monmouth Siding LLC

Permits
Permits
Permits
Permits
Permits

Permits
Permits
Permits
Permits

Piles & installation
Piles & installation

Plumbing
Plumbing
Plumbing
Plumbing

Plumbing
Plumbing
Porta John
Porta John
Porta John
Porta John
Porta John
Porta John
Roof
Roof
Roof
Roof
Roof
Roof
Roof
Roof
Roof
Roof
Roof

Construction Expenses 2015 - December 2019

$4,648.80
$105.00
$4,716.18

$4,716.17
$1,004.00

$140.00
$1,485.72

1,425.58
$1,425.58
$28,845.00
$4,775.00
$450.00
$7,000.00

$425.00
$15,000.00

$6,570.74
$30,000.00
$129.02
$129.02

$258.04
$129.02
$123.51
$113.56
$27,833.00

$27,833.00
$27,834.00

$17,030.00
$6,500.00
$1,000.00
$1,925.74
$15,000.00
$11,000.00
$13,516.89
$11,000.00

$52,084.07

$33,620.00

$59,445.74

$882.17



10/11/19

7/15/20
01/30/17
04/26/17
07/28/17
10/30/17
01/31/18
04/28/18
07/27/18

10/24/18
1/30/19

5/7/19
7/30/19
10/28/19
2/6/20
5/7/20
8/10/20
8/28/19
10/1/19
5/21/20
2015
2016

03/18/17

12/13/18
2/8/19

2/22/19
1/21/20
2016
05/20/17
3/29/19
6/7/19
6/25/19
4/12/19
2016

Monmouth Siding LLC
Garden State Roofing
TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

TRWRA

Certified Stucco Services
Certified Stucco Services
Celtic Concepts, Inc.
InSite Engineering, LLC
InSite Engineering, LLC
InSite Engineering, LLC
InSite Engineering, LLC
InSite Engineering, LLC
InSite Engineering, LLC
InSite Engineering
Jersey Shore Excavating

Jersey Shore Excavating
Green Built, LLC

Celtic Concepts

Celtic Concepts

Capozzoli Stairworks

Park Steel & Iron Company

Roof

Roof

Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Sewer
Siding-EIFS
Siding-EIFS
Silt Fence
Site plans
Site plans
Site plans
Site plans
Site plans
Site plans
Site plans
Site Work
Site Work
Site Work
Site Work
Site Work
Stairs/Railings
Structural steel

Construction Expenses 2015 - December 2019

$7,340.00
$1,505.00
$90.00
$90.00
$90.00
$90.00
$90.00
$90.00
$90.00
$90.00

$90.00
$90.00

$90.00
$90.00
$90.00
$90.00
$90.00
$45,000.00
$35,000.00

$3,225.41
$8,499.32
$12,801.63
$98.75

$628.50
$378.00

$1,659.50

$3,037.94
$2,400.00

$350.00
$3,050.00
$700.00
$792.75
$40,000.00
$10,000.00

$169,317.63

$1,350.00

$80,000.00
$3,225.41

$27,103.64

$7,292.75
$40,000.00

9/28/20



05/25/17
06/16/17
01/18/18
03/26/18
05/18/18

07/27/18
8/28/19

10/1/19

1/18/20
2016
03/18/17
8/12/19
1/30/19
5/1/19
8/27/19
10/28/19
5/1/20
8/3/20
12/28/18
01/02/18
01/25/18
02/22/18
03/29/18
04/28/18
05/24/18
06/20/18
07/27/18
08/27/18
09/27/18
10/24/18
12/05/18
1/30/19
4/26/19
5/28/19

Park Steel & Iron Company
Park Steel & Iron Company
Park Steel & Iron Company
Park Steel & Iron Company
Park Steel & Iron Company
Park Steel & Iron Company
Certified Stucco Services
Certified Stucco Services
Certified Stucco Services
Land Control Services, LLC.
Land Control Services, LLC.
Yorkanas & White

Borough of Monmoth Beach
Borough of Monmoth Beach
Borough of Monmoth Beach
Borough of Monmoth Beach
Borough of Monmouth Beach
Borough of Monmouth Beach
Hecht Trailer

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

NJ American Water

Structural steel
Structural steel
Structural steel
Structural steel
Structural steel
Structural steel
Stucco

Stucco

Stucco
Surveys
Surveys
Surveys

Taxes

Taxes

Taxes

Taxes

Taxes

Taxes

Trailer Rental
Water

Water

Water

Water

Water

Water

Water

Water

Water

Water

Water

Water

Water

Water

Water

Construction Expenses 2015 - December 2019

$10,000.00
$10,000.00
$15,000.00

$6,000.00
$16,850.00

$4,000.00
$45,000.00

$35,000.00

$107,720.39
$3,000.00
$450.00
$800.00
$1,365.09
$1,365.42
$1,485.73
$1,485.72
$1,425.57
$1,712.96
$948.43
$23.19
$16.85
$23.50
$16.85
$16.32
$15.01
$15.68
$16.93
$17.26
$17.26
$17.26
$20.27
$16.85
$16.85
$16.85

$71,850.00

$187,720.39

$4,250.00

$8,840.49
$948.43

9/28/20



6/27/19|NJ American Water
7/30/19 | NJ American Water
8/28/19| NJ American Water
10/1/19 | NJ American Water
10/28/19 | NJ American Water
11/29/19|NJ American Water
12/26/19 | NJ American Water
1/28/20 NJ American Water
2/25/20 | NJ American Water
3/24/20 NJ American Water
4/28/20  NJ American Water
5/21/20| NJ American Water
6/22/20  NJ American Water
7/24/20| NJ American Water
8/27/20 NJ American Water
2016/ NJ American Water
01/23/17  NJ American Water
02/28/17  NJ American Water
03/28/17 | NJ American Water
05/02/17 | NJ American Water
05/25/17 | NJ American Water
08/03/17 NJ American Water
08/23/17| NJ American Water
10/03/17 'NJ American Water
10/30/17 | NJ American Water
10/30/17  NJ American Water
11/27/17|NJ American Water
08/31/17 Pabst Enterprises
01/18/18 | Pabst Enterprises
03/13/18  Pabst Enterprises
4/12/19 Pabst Enterprises

10/03/17 | Dimensional Millwork, Inc.
04/11/18 | Dimensional Millwork, Inc.

Water
Water
Water

Water
Water
Water
Water
Water
Water
Water
Water
Water
Water
Water

Water
Water

Water
Water
Water
Water
Water
Water
Water
Water
Water
Water
Water
Wave
Wave

Wave
Wave

Windows/Doors
Windows/Doors

Construction Expenses 2015 - December 2019

$16.85
$18.29
$3.30
$31.52
$18.29
$18.29
$18.29
$19.21
$21.77
$96.09
$96.09
$96.09
$96.09
$101.04
$101.04
$77.86
$15.50
$22.17
$15.50
$22.16
$28.81
$25.28
$13.11
$16.54
$16.54
$13.05
$16.54
$691.48
$6,198.75
$6,873.00
$12,810.00

$10,000.00

$168,744.18

$1,302.24

$26,573.23

9/28/20



4/17/19 | Dimensional Millwork, Inc. Windows/Doors $3,000.00

01/02/20 Dimensional Millwork, Inc. Windows/Doors 744.40

1/23/20 Dimensional Millwork, Inc. Windows/Doors $744.40
8/1/20 Dimensional Millwork, Inc. Windows/Doors $5,029.58 $188,262.56
$2,980,041.93 $2,980,041.93

Construction Expenses 2015 - December 2019 9/28/20



